


BANNER 9 PRODUCTION TIMELINE



PROJECT DETAILS

DATE	MILESTONE	POSITION
2-Jan	Project Start	25
16-Feb	Deploy Forms	10
1-Mar	Self-Service (Registration/Grades)	-10
16-Mar	Core Teams formed for each Module	15
1-Apr	Establish Training Events	-20
15-Apr	Parallel Pilot with Users	25

DATE	MILESTONE	POSITION
15-Jun	Full Banner 9 Production	-15
30-Aug	Custom Form Migration	15
31-Dec	Retire Banner 8	15